











Mobility Studies for Northern Broward and Southwestern Palm Beach Counties

Study	Stage	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	June	July	Aug
Palm Beach MPO SR 7 Transit-Supportive Land Use Planning and Urban Design (Treasure Coast RPC)	Pre-Charrette													
	Charrette													
	Draft Charrette Report													
	Final Charrette Report													
Broward MPO Transit-Supportive Infrastructure and Land Use Study, Northern Broward (FAU and South Florida RPC)	Data, Collection, Analysis & Alternatives (Task 1)													
	Data Submittal (#2A)													
	Compiled Analysis (#2B)													
	Schematic Design (#2C – Phase 2)													
	Public Involvement (Task 3)													
	Develop Planning Strategy (Task 4)													



- Kickoff



- Charrette



- Report











- workshop



- meeting

Mobility Studies for Northern Broward and Southwestern Palm Beach Counties

Study	Stage	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	June	July	Aug
	Visual Presentation (#4B)													
	Publish Outcomes (#4C)													
	Implementation (Task 5) <ul style="list-style-type: none"> - Near term – 1-2 years - Mid-Term – 2-5 years - Long-Term – 6-20 years 													
FDOT D4 Multimodal Strategy Assessment (Renaissance Planning Group)	Task 1.0 MM LOS & Network Needs													
	Existing Multimodal Conditions (Task 1.1)													
	Travel Flow & Network Needs (Tasks 1.2)													
	Task 2.0 MM Strategy Development													
	Task 3.0 Committee Meetings													



- Kickoff



- Charrette



- Report



- workshop



- meeting