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Agenda 
 

I. Call to Order 

II. April 22, 2009 Meeting Notes 

III. Regional Long Range Transportation Plan Update Status 

A. LRTP Plan Status 

B. Schedule Update 

C. Regional and Local Revenue Forecasts  

D. Transit Capacity Quality of Service 

E. Needs Plan Update 

F. Cost Feasible Plan Approach and Schedule 

IV. Other Business 

V. Next Meeting-June 24 (4th Wednesday) 

VI. Adjournment 



X:\PROJFILE\9338 - South Florida Regional LRTP\Task16-Meetings\RTTAC Meetings\April 22 2009\April 22 2009 - 
RTTAC meeting notes.doc 

 

MEETING NOTES 
Regional Transportation Technical Advisory Committee (RTTAC) 

April 22, 2009 

 

Date: April 23, 2009  Project #: 9338.16 

To: Randy Whitfield, RTTAC Chair 

From: Jessica Josselyn and John Zegeer, PE 

 

The following is a summary of the RTTAC meeting held on April 22, 2009. 
 
MEETING TIME AND LOCATION 
SFRTA, 1:30 p.m. 
 
MEETING ATTENDEES 
1. Randy Whitfield, Palm Beach MPO, rwhitfie@pbcgov.com 
2. Wilson Fernandez, Miami‐Dade MPO, Wilson@miamidade.gov  
3. Ossama Al Aschkar, Broward MPO, oalaschkar@broward.org  
4. Phil Steinmiller, FDOT District VI, phil.steinmiller@dot.state.fl.us  
5. Jose Clavell, FDOT District VI, jose.clavell@dot.state.fl.us 
6. Lois Bush, FDOT District IV, lois.bush@dot.state.fl.us 
7. Shi‐Chiang Li, FDOT District IV, shi‐chiang.li@dot.state.fl.us 
8. Joseph Quinty, SFRTA, quintyj@sfrta.fl.gov  
9. Jonathan Roberson, BCT, jroberson@broward.org  
10. Arlene Davis, Port Everglades, ardavis@broward.org  
11. Jessica Josselyn, Kittelson & Associates, Inc., jjosselyn@kittelson.com   
12. Stewart Robertson, Kimley‐Horn & Associates, stewart.robertson@kimley‐horn.com 
13. Dan Glickman, Citizen, danglick@hotmail.com 
14. John Zegeer, Kittelson & Associates, Inc., jzegeer@kittelson.com 
15. Steve Anderson, SFRTA, Andersons@sfrta.fl.gov 
16. Eric Zahn, SFRTA , zahne@sfrta.fl.gov 
17. Brad Salisbury, FDOT District VI, Brad.Salisbury@dot.state.fl.us 
18. Pablo Orozco, FDOT District VI, Pablo.Orozco@dot.state.fl.us 
19. Larry Allen, SFRPC, Lallen@SFRPC.com 
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MEETING NOTES 
Below  is  a  summary  of  the  key  points  discussed  at  the meeting.  The  comments  have  been 
organized by agenda topic. Underlined text highlights deadlines/schedule items.  

I) Call to Order 

Randy Whitfield called the meeting to order. 

II) March 18, 2009 Meeting Notes 

The March 18, 2009 meeting notes were approved by the RTTAC as is. 
 

III) Regional Long Range Transportation Plan Update Status 

a) LRTP Plan Status  

Miami‐Dade MPO has concluded a two‐day workshop to identify the Needs 
Plan projects. Over 200 projects were evaluated. In early May, the subcommittee 
will re‐convene to select the Cost‐Feasible Plan projects.  

Palm Beach MPO has reviewed the Needs Plan projects. The MPO is doing a 
final review of the Revenue estimates. The first alternative for the Cost Feasible 
Plan has been developed. The model runs for the Cost Feasible Plan will begin 
next week. There have been significant land‐use changes in The Acreage. 
However, these changes will not have an effect on the Regional Corridors. Any 
updates to the socioeconomic data, E+C network or baseline needs network will 
be established in June.  

Broward MPO  has  had  some  shift  in  direction.  There  is  new Vision  and Mission 
Statement  with  more  emphasis  placed  on  transit.  Mobility  Hubs  have  been 
established.  These  Hubs  will  be  connected  by  the  transit  network.  The  Needs 
Assessment has been reviewed by  the TCC. These projects will be reviewed by  the 
CIR on May 5 and  the MPO Board  in a Workshop on May 28. The Broward MPO 
revenue estimates will be released by the end of next week.  

b) Project Schedule  

Jessica Josselyn reviewed the milestones for the project. Adoption of the three county 
plans will occur in October and November 2009. The Regional Plan will be adopted 
in January 2010. Everything is currently on schedule. RTTAC members were asked to 
review  the  schedule handout and  send any  comments/concerns  to  Jessica  Josselyn, 
jjosselyn@kittelson.com.  

c) Environmental Objectives  

Jessica Josselyn and Randy Whitfield have reviewed comments from Bruce Offord of 
DEP regarding the GOMs. We have developed a plan to respond to these comments 
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by including additional objectives in the GOMs if they can be measured. Some of the 
suggestions made  by DEP  for  additional  objectives were  already  included  in  the 
previous  objectives.  Lois  Bush  asked  if  all  greenhouse  gases  (in  addition  to CO2) 
would  be  defined  for  transportation  projects.  Randy  Whitfield  said  that  carbon 
dioxide would be specially called out to represent greenhouse gases. A baseline will 
be set for mobile source emissions.  
 
d) Regional and Local Revenue Forecasts  

At the last SEFTC meeting, there was discussion that suggested consideration for 
developing a Long‐Range Transportation Plan that excludes funding for Tri‐Rail 
commuter rail service. A ten‐year forecast for funding Tri‐Rail has been 
distributed by SFRTA. At this time, funding is uncertain. Budget discussions in 
Palm Beach County as to their level of Tri‐Rail funding will be known in July. 
Wilson Fernandez suggested that in terms of projecting revenues, we could 
assume that each county will continue to contribute to Tri‐Rail at the current 
rate throughout the life of the Regional Long‐Range Transportation Plan. Phil 
Steinmiller said that the plan could be amended next year if the assumptions for 
Tri‐Rail funding change. Joe Quinty suggested that we assume current levels in 
terms of Tri‐Rail funding. A consensus was reached that each MPO would 
assume that the current revenue for funding Tri‐Rail would remain as it is today 
for LRTP purposes.  

e) Modeling  

The Regional Baseline Needs Plan projects have been coded by Corradino. The 
transit speeds among the three counties were resolved in an impromptu 
telephone conference. The SERPM network has been turned over to the three 
counties. Updates to the E+C and Needs Plan projects will occur in June. The 
draft Regional Cost‐Feasible Plan will be run in August by Corradino.  

f) Public Involvement  

Jessica Josselyn reminded everyone that a final round of Broward County and 
Miami‐Dade County Workshops will occur and that Dickey Consultants will 
attend these meetings. Sheryl Dickey will reach out to the three MPOs to 
provide regional information for the next edition of the LRTP Newsletters. The 
SEFTC website will be updated in May. RLRTP materials will also be updated on 
the website.  

g) Transit Quality of Service  

A status report concerning the TQoS work will be distributed for the RTTAC 
review. TQoS is the application of the TCQoS Manual. The FDOT Central Office 
no longer requires a TQoS evaluation, but we will move forward for the 
regional evaluation. On page 3 of the memorandum that was distributed at the 
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meeting, O/D pairs 1 through 10 are the same as the O/D pairs that were 
analyzed by Gannett‐Fleming in 2002. The remaining five O/D pairs considered 
based on FSUTMS output, knowledge of the region, and consideration of the 
Goals and Objectives. Two of the 15 O/D pairs currently  do  not  have  transit 
service. This can be addressed when the need for regional transit route additions are 
considered in the regional LRTP. This memorandum will be distributed to all RTTAC 
members. Each member is requested to provide feedback on the list of 15 O/D pairs 
within one week of receiving the review package from Kittelson & Associates, Inc.  
 
h) Prioritization Process  

As part of  the RLRTP scope,  the Prioritization Process  that was previously used  to 
identify projects  for TRIP  funding will be  reviewed  and  revised  as needed  for  the 
2035 Plan. A work session will be held with the Regional Management Team in May 
to go over previous issues, concerns, and new ideas. A draft and final process will be 
presented to the RTTAC for review, comment, and approval. Arlene Davis requested 
that the RTTAC send a review package a week in advance of the RTTAC meeting so 
the material can be properly reviewed.  

IV) SEFTC Meeting  

The SEFTC meeting occurred last week. At that time, the SEFTC Board requested that a 
status report regarding the implementation and operation of major projects be provided 
in subsequent meetings. These major projects include the I‐595 improvements, the I‐95 
Express (Managed Lanes), and the FEC Corridor (premium transit service). The regional 
freight study and the U.S. 27 rail corridor study were also discussed. A presentation was 
made regarding the status of Phase 2 of the FEC study. A request was also made that 
the Universal Fare Card status be presented at the next RTTAC meeting.  

V) Other Business  

There was no other business.  

VI) Next Meeting – May 20  

The next RTTAC meeting will be held on May 20th at 1:30 at the SFRTA Board Room.  

VII) Adjournment 


